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VBI/I-70 Superfund Site Weekly Budget Summary #28 %ﬁ
. 7]
Phase |l Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru: l ggo
us Army corps Denver, Colorado Task Order # 0001 g;?trcll) atht-e 1gjz:ﬁ 12/24/2004 g%g
: NE==3
of Engineers. .,y Response/Project Resources Inc. Completion:  3/25/2005 (Revised) "3§g
Page1of§ ' ==ZJ
| o
Original T.0. Cost $ 3,056,170.00 Budget Summary: _ __ _ _
Task; Original Budget I Current Budget [ ThisWeek | CosttoDate |
Modifications: (1) $ 1,606,373.24 indirect Costs:
vc Current T.0. Cost $ 466254324 Construction Work Plan 3 585072 | % 255924 1% - $ 431.80
Mobilization/Crew Rotation 3 5602690 | $ 63806901 % - $ 68,516.60
Original Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects $ 21738874 |§ 4404333819 1,716,731 % 350,478.36
Modification Fee; @6.37% $ 96,198.15 Per Diem & Lodging $ 181,71963 | ¢ 24066832 | % - $ 200,054.80
Total Fee: $ 27921815 Home Office Support $ 16,647.43 | $ 16,647.43 | $ - 3 3,273.24
Final ReporProj Close-Out | $  14,143.74 | $  14,143.74 | $ - 19 -
Current T.0.Funds: $ 4,383,325.09 Direct Cosats:
Site Set-up/Maintenance 3 712426 | % 712426 | § - 1%  128671.16
Subcontracts: (Fixed Price) Site Co-ordination, Pre-Excav| $ 5990173 | % 9560398 | % 61337 | 3% 65,602.13
1) None $ - [Removal, Impacted Soils § 26506022 |$ 603776409 - [$  504,664.44
. T&D, Impacted Soils $ 652668680193 324396.701(% - $ 291568.55
Cuwrrent T.0.Funds: $ 4,383,325.09 [Sampling & Analysis $ 1032038|% 152283818 - |$%  10,635.02 |
Site Costs to date: $ 3.278,910.23 Restoration/Backfill $ 47378810 ]9 120288790 | % $ 1.004,811.74
Site Funds Available: |=$ 1,104 414 86 | | _Sod/Seed $ 18737640|9 40124076 | $ $ 349,942.91
Exciudes: Fee, Fixed Price Subcontracts Garden/Fiwr Beds $ 11,71080 | 3547318 | $ $ 39,432.40
[ Rock/Mulch/Misc GndCv_ | $  82,562.70 | $  141,501.46 | $ §_ 122,869.55
Costs to Date T.0. #1: (Fee Excluded) Sprinkler Systems $ - $ 7500000 | b ] 76,819.01
Indirect Costs 19% $ 622,754.80 Post Construction Maint. | $§ 101,75080 [ $ 2424710 | $ ] 17,341.80
Direct Costs: 81% $ 2,6566,156.13 Site Co-ord, Follow Up As Bitd $ 5990170 | $ 69,875.71 | $ $ 54 480.64
$ 3,278,910.93 Site Teardown $ 915230 | $ 9152301 % $ -
This week: [Community Air Monitoring $ 3,330.70 | $ 21502721 % $ 22,424.55
Indirect Costs  44% $ 1,716.73 Fuel/Qil Misc Field Supplies | $ 64,946.60 | § 7498573 | § $ 69,665.51
Direct Costs: 56% $ 2!219.63 ASARCO Support $ 126175 | $ 7.500.00 | % - $ 641.18
$ 3,936.36 Site Co-ord, ASARCO 100 $ - $ - $ 335261 % 7,110.54
LBP Assesment $ 14312220|8% 14312220 % - $ 5,475.00
Dally Burn Rate: {Raw, 4 Week Avg) LBP f\batement $ 35244730 |8 352447301( % - $ -]
Indirect Costs: $ 1,736.04 Rounding Adjustment 3 (0.05)[ § (0.70)
Direct Costs: b ] 5822.76 Fee $ 183,02000]|% 27921815]9% 96,198.15 | $  279,218.15
3 7,558.80 Totals $ 3,056,170.00 | $ 466254324 3% 10013446 [$ 3558,128.38
** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: |  5/19/2008 |
Target Completion, Field Ops 11 Mar 05 {230 Sites)




Color Chart(s)

The following pages
contain color that does
not appear in the
scahned images.

To view the actual images, please
contact the Superfund Records
Center at (303) 312-6473.




VB/I-70 Superfund Site Weekly Cost Summary #28
Phase il Rapid IV, 8A Contract# WQO128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date 10-Jun-04 12/24/2004
Start Date  16-Jun-04
Rapid Response/Project Resources Inc. Completion: 3/25/2005 (Revised)
Page 20f5

[ mu1217/04 18 18101775618 200158683 | $ 40788764 | $ 550,10598 |$ 202,567.98 1%

4,078.08 | $ 183,020.00 |

1% 3,457,993.89 |

Date

E uipment

Labor Per Diem Material Subcontracts Anal_y_lical Fee Daily Total Total Phase It
12/18/2004 | $ - $ - 334611 9% 96.36 | $ 684 |§ - $ - 43781 % 3,458,431.70
12/119/2004 | $ - $ - $ - $ - $ - $ - $ - $ - $ 3,458,431.70
12/20/2004 | $ 61742 | $ - $ 334611 9% 96.36 1 $ 6841% - $ - 183 1,055.23 | § 3,459,486.93
12/21/2004 | $ 72269 (% - $ 461] 3 11714 | $ 6841% - $ 96198156 |3% 9737943 | § 3,556,866.36
12/22/2004 | $ 43389 1% - $ 2524913 2164 | % 68413 - $ - 3 71486 | $ 3,557,581.22 |
122312004 | $ - $ - $ 2524913 1424 % 6.84]3% - $ - $ 27357 | $ 3,557,854.79
12/24/2004 | § - 3 - 3 25249 | § 1&24 $ 684 | % - 3 . $ 27357 1% 3i5531128'36
This Week |$ 1,774.00 ? - ; 1,761.301 % 35998 | % 41041 % - $ 861981518 100,134.47
[To Date s 1811956156 | $ 200,15663 | $ 40064894 |$ 55046596 | $ 302,609.02|3 4,078.08 | $ 279.218.15 | $3,558,128.36
1%,  Weekly Cost by Category VB/I-70 Superfund Site
OLabor
B@Per Diem 3250.000 —_—
45% OEquipment $200,000 -
DMaterial $150.000
WSubcontracts '
OAnalytical $100,000 -
$50,000
$-
S, @‘-,, s @*m
oo 0% Cost to Date by Category é.é",\{ﬂ}'\\.\é"\,be o {i} S g _\Q\ i \é" 0.»{" @,(\0
QLabor Week Ending £ Weekly Cost
17% WPer Diem {Excludes Fee)
DOEquipment
56% OMaterial _(thzgk?hgb:t‘@
12% @ Subcontracts {Cvenls ..X..... Caat)
QAnalytical
6%




VB/-70 Superfund Site Weekly Budget Summary #28
w—— Phase Il Rapld IV, 8A Completed To Date Costs Thry:
us Army COI'II s Denver, Colorado Task Order # 0001 |c°m 213 . | 1212412004
) pleted This week
of Engineers. Rapid Response/Project Resources Inc. | 0 |
Page 30f5
RRIV_T.O #0001 (213 Sites) _ This Week Total Cost to Date (459 sites)
ToDate | Cost/Property Total Cost | Cost/Property [Total All Contracts | Cost/Property
indirect Costs:
Site Visit $ - 3 - $ - $ - 3 611968 | ¢ 13.33
Construction Work Plan $ 431801 % 2031 % - HFDIVIO! $ 13748101 % 29.95
Mohbilization/Crew Rotation $ 68,516.60 | $ INE7[ 3 - #DIV/0! $ 19353622 |9 421.65
Site Admin & Indirects P 350478361 % 164544 | % 1,716.73 #DIVIQI $ 9404807113 2,048.98
Per_Diem & Lodging’ $ 20005480 | $ 939223 - #DIV/O! $ 546204.72 | $ 1,189.99
[Home Qffice SuEEort _ $ 327324 | % 15371 9% - #DIV/Q! ] 13,903.27 | § 30.29
Final Report/Proj Close-Out $ - 1% - |$ - #DIVIO! $ - |s -
Total Indirect Costs: 622,75480 | $ 292373 % 1,716.73 #DIV/O! i 5 1,713,990.70 3 3,734.18
Direct Costs: _ _ _
Site Set-up/Maintenance $ 1267116 | $ 59491 % - #DIVIO! 3 8173554 | % 178.07
§it_e Co-ordination, Pre-Excav : ] 6560213 % 307991 % 613.37 #Er)IWO! $ 2665819213 580.79 |
[Removal, Impacted Soils $ 5H04664441 % 2,369.321% - #OW/O! $ 1,10265252| % 2,402.29
_'[&D. Impacted Soils $ 29156855] ¢ 1368871 % - #p_l__WO! $ 65644352 1% 1,430.16
Sampling & Analysis $ 10635.02 | $ 49931% - #DIVIO! $ 34737091 % 7568
Restoration/Backfil $ 1,004811.74 |$ 4717433 _ - #DIVIO! [$ 2,038,026.09 [$§  4,440.44
Sod/Seed $ 340042011 % 164292 | & 761.58 #DIV/O! $ 731863611% 1,594.47
Garden/Fiwr Beds $ 39432408 18513 $ - #DIV/O! $ 8066334[% 175.74
| Rock/Mulch/Misc Gnd Cv $  122,869.55 | $ 576.85 | $ - #DIV/IOL__ | $ 202,065.87 [ $ 636.31
_Eprinkler Systems $ 7@819.01 $ 36065 % - #Div/o! $ 7681901 § 167.36 |
Post Construction Maint. $ 17,34180 | 3 81421 % - #DIVIO! $ 26201351 % §7.08
Site Co-ord, Follow Up AsBits | $ 5448064 | $ 2556781 % 226.88 #DIV/i0! $ 15543540 )% 338.64
Site Teardown $ - 3 - ] - #DIVID! 3 - $ -
ngmunity &i_r_Moniton'ﬂg $ 2242455 | % 10528 | $ 282.54 _@IV!O! $ 1646944713 358.81
Fuel/Qil Misc Field Supplies $ 69,66551 |3 3270713 - #DIVIO! $ 15094484 |3 328.85
ASARCO Support $ 6411819 3011 8% - #DIV/0! $ 419198 |.% 913
Total Direct Costs: $ 2,643,57050 % 1241113]9 188437 #DIVIOI |$ 5863,05655[$  12,77354 |
Sub Totals: (Cost/Site) $ 3,266,325.39 ' § 1533486 [ $ 3,601.10 #DIviol $ 757704725 | % 16,507.73 !
Fee (Prorated for 230 Sites) $ 24764720 $ 1076.73 % - 3 107673 § 49575401 $ 1,080.07
$ 351397259 % 1641159 1 % 3,601.10 #DIVIQ! $ 807280126 ;% 17,587.80 |
City of Denver Comm Hith Program N/A N/A $  44,830.21
Site Co-Ordination ASARCO 100 $ 7.110.54 $ 335.26 3 7,110.54
Lead Based Paint Tasks (2) $ 5,475.00 $ - $ 5,475.00
Costs Not Included In site Averages $ 3,526,558.13 5 3,936.36 $ 8,130,217.01




VBI/I-70 Superfund Site " | Weekly Budget Summary #28

Phase |l Rapid IV, 8A Contract#  W9128F-04-D-0029 Costs Thru;
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 1212412004
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  3/25/2005 (Revised)
Pagg 40f5
. _ o Completed Sites (Overall) _ _ -
Lead Based Paint Current Bugggt Cost To Date N Task Order #14| Cross-Over |Task Order #01| Total To Date
LBP Site Co-Ord $ - |$ - 2003 133 0 0 133
LBP Assesment $ 143122201} % 5475.00 2004 33 80 213 326
LBP Abatement $ 3524473098 - Total 166 80 213 458
$ 49556950 % 5,475.00 — _
[Avg SF/Site | 3,243 | 3,948 | 3,781 | 3,630 |
Fee: $ 3157095 $ 3157095
* [AvgCostiSte | $ 1805057 |$ 16,429.07 | $§  15334.86 [$  16,507.73 |
*[Avg Cost'SF__ | $ 5508 4168 406 (% 4.55 |
Fee Prorated between Soil Rmvl and Lead Based Paint Tasks. * Excludes Fee
[ Completed Sites This Week:
Lead/Arsenic Soil Sites SF/Site
1[2004 Season Compiete - VB/I-7T0 Avg Cost/Site
2
3
4
5 AT
6 1 i
7 TR 13
8 ' I H '
11 SEI3EEE5588EE [Cruome
12 e ¢ (Fee Excluded)
13 Week Ending —4 per. Mov. Avg.
14 v :
Total SF This week . Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04
[Remarks:
Total SF Task Order #1 805,325 1) Field opeations for 2004 Season completed.
Total SF 2004 1,217,147 2) Site winter.
Total SF All Contracts (3) 1,666,121 3) Site Co-ordination activities continuing, Restoration appointments for 05 & ASARCO.
4) Charged-out Mod PO001 Fee.




VBI/I-70 Superfund Site Weekly Budget Summary #28
Phase Il Rapld IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 12/24/2004
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Compietion: 3/25/2005 (Revised)
' Page S5of
Forward Look:
_ _ . _ Dly Burn Rate | N _
Task: Current Budget Cost to Date Remainin 4 Week Avg Duration | Estto Compl | Variance ===|
Iindirect Costs: '
Construction Work Plan $ 255924 | § 43180 | % 212744 | § - LS $ 212744 | § (0.00)
Mobilization/Crew Rotation $ 63806890 | § 6851660 | % (4,709.70)] & 169.94 40 $ 679770 % {11,507.40)
Site Admin & Indirects $ 44043338 1% 35047836 |3 899550213 1,152.66 40 $ 46,106.50 | $ 43,848.52
Per Diem & Lod_giig $ 24066832 1% 20005480 |% 4061352 % 413.44 40 3 16,537.56 | % 24,075.96
Home Office Support $ 1664743]% 327324 % 13374193 - LS [s 13374193 -
Final Report/Proj Close-Out $ 1414374 | $ - $ 1414374 (% - LS $ 1414374 | § -
Total Indirect Costs: $ 77825001 | $ 622,75480| 9% 155,504.21 #55 1,736.04 I 1% 99,087.13 I 3 56,417.08
Direct Costs:
Site Set-up/Maintenance 3 712426 | $  12,671.16 |3 (5546.90)] 3  312.79 3 3 4,000.00 | $ {9,546.90)
Site Co-ordination, Pre-Excav || $ 95,603.98 | § 6560213 ]1% 30001.85]% 216.07 LS 3 30,0018519% {0.00)
Removal, Impacted Soils 3 603,776.40 ] % 50466444 | % 99111961 % 766.19 40 3 3064741 % 68,464.55
T&D, Impacted Soils ] 32439670 1% 29156855|9% 32828151 % 494 86 40 3 19,79421 1% 13,033.94
Sampling & Analysis 3 1522838 | % 10,635.02 | $ 453336 | % 10.56 LS $ 459336 1% 0.00
Restoration/Backfill $ 120288790 1% 100481174 |$ 198076.16 | $ 1,582.03 40 3 63,281.09 | & 134,795.07
Sod/Seed $ 401240763 34994291 (% 5129785 % 798.52 40 3 31,94084 | $ 19,357.01
| _Garden/Flwr Beds $ 35473181 % 394324013 (3,959.22) $ 310.02 40 $ 1240088 | $ (16,360.11),
Rock/Mulch/Mis¢c Gnd Cv 5 14150146 [ $ 12286955]% 18631.91]8% 178.52 40 $ 7,14094 | $ 11,490.97
[ Sprinkler Systems $ 7500000 % 7681901 |9 (1,819.01)|5 _ 117.63 IS__[3 4,000.00 [ $ (5,819.01)
Post Construction Maint. $ 24247108 1734180(|% 6905309 - 40 $ - 1% 6,905.30
Site Co-ord, Follow Up As Bits | $ 69,875.71 1 § 5448064 |3 1539507} % 221.51 77 $ 51,07867 | § (35,683.60)
Site Teardown $ 9,15230 | $ - 3 215230 | 3 - N/A, 3 9152301 % -
Community Air Monitoring 3 21,502.72 | $ 22424551 % (921.83)] 3 192.84 LS % 2000003 (2,921.83)
Fuel/Qil Misc Field Supplies $ 7498573 1% 696655119 532022 | % 232.33 40 $ g,203201(3 (3,972.98)
ASARCO Support $ 7,500.00 { $ 64118 |% 685882 (9% - LS $ 685882 (% -
Site Co-Ord ASARCO 100 $ - $ 7110584 |$  (7,11054)| & 193.06 LS $ - $ (7,110.54)
LBP Assesment $ 143,122.20 | $ 547500 | % 137647201 % 195.54 LS $ 13764720 | $ -
LBP Abatement $  352,447.30 | $ —— |$ 352447309 - LS |5 35244730 5. -
Tota! Direct Costs: $ 360506608 [$ 265615613 |$ 94890995[$ 582276 $ 776,278.09 | $ 172,631.86
Fee §__279,218.15 | § 27921815]% - 18 - [$ -
Totals $ 466254324 | $ 3,558,129.08 [ $1,104.414.16 7.558.80 $ 87536521 | $ 229,04&9%




Project Costs for Current Week by Type

VB - I/70 Phase III
Week Ending 12/24/2004

004 Site Admin/Indirects $ 171872 | % 807.77 $ 5420 | $ 11360 | 3 41.08
005 Lodging/Per Diem $ - $ - .
010 Site Coord, $ 61338 | 3 335.27 $ 278.11
015 Sod & Seed $ 76158 1% 268.83 $ 246368 1 % 248.28
019 Site Coord Follow-up 3 22687 | § 226.87 )
021 Commumnity Air Mo. $ 28251 $ 282 51
028 Site Coord ASARCO 3 3827 |3 33527
100 Fee $ 96,198.15 $ 0619815

Totals $ 100,13447 § 177400 % - $ 1,761.29 § 35997 $ M08 $ $ $ 96,198.15




Project Costs JTD By Type

VB - 1/70 Phase II1

Friday, December 24, 2004

001 Const. Work Ptans $ 431.80 | 431.80

003 Mob/Crew Rotation 3 80,518.66 | $  36,365.77 $ 30,120.82

004 Site Adminfindirects $ 35047828 | $ 24026500 | § 10184 |3 643807818 3500980 | $ 810.79

005 Lodging/Per Diem $ 200,054.64 $ 200,054.64 '

006 Home Offico $ 327324 |% 3,273.24

009 Sile Set-uc/Maint. $ 1267115 | 3 10,777.70 3 1,803.45

010 Site Coord. 3 65600188 |§ 6945777 $ 4081081 % 1,462.50

011 Removal $ 504,664.30 | $  302,86851 $ 10457661 |% 7.21027 |-

012 TD $ 26156860 | $  215481.84 $ 7213010 ’ $ 3mast

013 Sampling Analysis $ 10,634.08 | § - $ 160808 |$  404595]18  4,078.05

014 Backiill $ 100481180 |$  848387.14 $ 11694850 | $  239478.17

015 Sod & Seed $ 34604201 |$  95531.38 $ 25229.38 | $ 2738352 |$ 201,768.63

016 Garden & Flowers $ 30432.37 $ 36,432.37

017 Rock and Mulch $ 12286857 |$ 2200182 $ 12,755.30 | $ a7,056.42 | 3 116.03

018 Post Const. Maint. $ 17,31.70 | § 11,677.76 $ 488048 | § 07455

019 Site Coord Follow-up $ 5448062 |$ 5284728 $ 1,633.35 .

021 Commundty Air Mon. $ 22.424.37 $ 8,02050 | $ 78840 |$ 1270838 | § (0.00)]

022 FOG & Suppiies 3 69.666.49 $ - |8 66,635.48 | $ 30.00

023 ASARCO Support $ 84118 | 5 641.18

025 Lead Assessment $ 5476.00 $ 547500

027 Sprinkler System 3 7661808 | § 2,881.83 $ 216782 1% 7170034

028 Site Coord ASARCO $ 7.11065|$ 7,110.65

100 Fee $ 270.218.15 $ 279.21816
Tolals $ 3,558,128.34 $1,811,951.54 $200,156.47 $ 40964896 $ 55046592 $302,609.24 $ 4,078.05 $ $279,218.15




. 12/27/2004
[ T - . 10:06 AM

Project Vatiance Report
VB - 1/70 Phase II1

Friday, December 24, 2004
001_| Construction Wotk Plans T S 5,855.72 2550.24 431.80 16.9% 558, 2,123, 2,656.05 4.10% 0.2% |
003_|MobiRzation/Crew Rokation 5.00] EACH 90 €3,206.80 86,516 100.0% 1370397 - 88,518.50 4,708, 1A%
004_] Se Adminisiration and_Indirects 400 ) MTH 217,389.74 449, 35047828 | 100.0% 87,505.78 = 350476280 (89.955.10) -20.4%
005 _JLodging & Per Diem 4,00 | MTH 181,715.63 240,888.32 200,054.84 100.0% 50,013.58 - 054.64 40,813, -18.6% |
008 [Homea Offica Su 400 ] MTH 16,647.43 16,847.43 3273.24 15.7% 4,153.88 _13,342.20 16,815.44 (31.084 -02% |
| 007 _|Final Report p0) LS 6,428.74 0,428.74 N 0.0% 6,420.74 B8,428.74 A28.74 - 0.0
08_|P Close-0ul o0k 1S 7,715.00 7 11500 - 0.0% 77160 7,715.00 7 71500 - 0.0
09 1S4e Set-upMalntenance _19;02 WK ".124.?_0_ 7,424.28 1Z671.15 00 0% 791, —— 12,871.15 5646.89 | 77.
070 |Sie Coardination 165.00 59,501.73 95,602.58 5,601.68 B63.6% 616.85 30,0200 622.97 1988] 0.0%
11 ReMsl Impacted |_534,750.00 g &Dﬁg,ﬂ EO;?‘TGAO 664,39 100.0% (1. B - 504.664.30 {991 1;011 -‘Iiﬂﬁ
[—a1z_{TaD of impacted Solly 8,400 TON 219,756.20 324 396.70 201,508.60 100.0% .71 - 201,568.60 (3282810} -101%
013 Samgﬂm & Analysis 2480000 | TON 10,320.38 1§,maa 10,834.98 70 35 31 4.403.02 15,128.00 {100, A.7%
14 |Restorallon g .?50.00 | _SF 4!&?&&10 1&'80?.90 1,004,811.80 L M& ﬂ - 1,004 811.80 {108,070.10)] -18.5%
15 |Sod & Seed 155.00 | EACH 187,378.40 401,240.78 345.942.81 100.0% 2,267.49 - 348,942 81 [51,207.854 ~12.
| 018 _|Gardend Flawer Bed 155.00 | EACH 11,710.80 A% 473.18 30,432.37 100.0% 254,39 - 30,43237 3 h |
17 |Rock, M & Misc 156.00 _g&g-' 52.562.70 141,601.48 13&6’9‘57 100.0% Ji2.T0 - 1 57 _(18831.80% -13.2% |
| 018 |Post Canstruciion Maintenance 534,?50.9§ SF 101,750.50 24,247.10 17,341.79 81.1% 0.04 4.042.7 21,384.50 (2.36?_.00) -1 1.8&_
019 _|Site Coordination Follow.up 15500 | EACH £8,001.7¢ #9,875.71 54,480.83 0% 451,19 15,455.51 €9,538.14 6043] 0.9% |
020_| Ste Teardown & Demobilzation i00f is §,152.30 9,452.30 . 0.0% §.152.30 9,152.30 9,152.30 - 9.0% |
021_| Comunity Alr Monkoring 400 ] MTH 3,339.70 21,502.72 24 37 100.0% 5.554.50 - 2,424.37 52165] 4.3% |
022 _[Fugl, Ol, Misc Fietd Supplies 9600 DAV €4,946.60 74,9865.73 80685491  92.0% 781,15 74,880.61 408 ] 00% |
023 Asarco Support 100)_tS _1,261.00 ,500.00 B41.18 85% 7,643.25 8.902.07 7,643.95 2351 06% |
024 | TAD to Landhll 280000 | TON 60 - - 0.0% — - - - 0%
025 | Lead Baaa Paint Axsasment 45000 | EACH 143,122.90 143,122.20 SA75.0 8% 32037 136,601.50 144,076.59 954.39 % |
026 _lLead Basa Paint Abatement 100.00 | EACH 352,447.30 382,447.30 - - £.0% 3524 47 352,447.30 352,447.30 - 0% |
027_|Sprnkler System 1| s - _75,000.00 7681858 | 100.0% 76,818.08 - 76,616.58 181868 | 24%
028 |She rdinat RCO 100,04 | EACH 1.00 100 _7110.556 3100.0% 7. - _L110.55 T,108.05 | sHHrn
100_|Fes 100] IS 183,055 00 279.218.15 orez1ate]  100.0% 2730876 - 275,216.95 - 0.0%

Totals 100 LS $ 3,05,17025 $ 466254424 $ 3,555,92834 T63% 5 55434925 $ 50605010 $ 4,154,975.44 $(508,365.30) -10.9%
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